
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

May 11, 2015 

U.S. Environmental Protection Agency 
Region VII SUPR/MOKS 
11201 Renner Boulevard 
Lenexa, KS 66219 

ATTENTION: Mr. Bradley Vann 

SUBJECT: Monthly Progress Report - April 2015 
Removal Action-Preconstruction Work 

Telephone (303) 940-3426 
Telecopier (303) 940-3422 

VIA: Electronic Mail 

West Lake Landfill Superfund Site, Bridgeton, Missouri 

Dear Mr. Vann, 

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
progress report for the month of April 2015 as required by paragraph 34a of the 
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. 
CERCLA-07-2014-0002. If you have any questions or desire additional information 
related to this status report or any other aspect of the project, please do not hesitate to 
contact me. 

Distribution: 

Brian Power - Bridgeton Landfill LLC 
Joe Benco - Republic Services, Inc. 
Jessie Merrigan - Lathrop & Gage 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher - Auxier & Associates 

ENGINEERING MANAGEMENT SUPPORT, Inc. 

Randy Bodnar - Civil & Environmental Consultants 

WLLFOIA4312 - 001 - 0030371 



Monthly Status Report - April 2015 
Removal Action - Preconstruction Work 

West Lake Landfill Superfund Site 
Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal 
Action - Preconstruction Work at the West Lake Landfill Superfund Site as required by 
paragraph 34a of the Administrative Settlement Agreement and Order on Consent 
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and 
became effective on April 16, 2014. EPA approved the Work Plan for Removal Action 
Preconstruction Work on July 1, 2014. 

1. Actions Undertaken During April 2015 

Project Planning 

EPA approved the revised Work Plan for Removal Action Preconstruction Work on July 
1, 2014. Revised pages addressing outstanding comments identified in EPA's approval 
letter were prepared and submitted to EPA on July 31, 2014. 

EPA approved the final air monitoring plan on December 8, 2014. 

Fieldwork - Sample Collection/ Analysis 

Final installation and start-up of the air monitoring equipment was performed during 
April. Installation of the meteorological station was performed during this period. 

Report Preparation 

None during this reporting period. The Waste Relocation Area Evaluation was performed 
and a report presenting the results of the evaluations was prepared and submitted to EPA 
on July 31, 2014. The updated Bird Monitoring and Mitigation Plan, approved by the 
Airport on June 30, 2014 was transmitted to EPA along with the Airport's approval on 
July 2, 2014. We are awaiting EPA comments on these documents. 

Project Management 

The monthly report for March 2015 was prepared and submitted to EPA on April 10, 
2015. 
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Meetings 

None. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during May 2015 

Remaining work related to installation of the air monitoring stations including installation 
of autodialers at the air monitoring stations and installation of the meteorological tower 
data logger is expected to be completed during May. Initiation of air sample collection 
began on May 1, 2015. 

Respond to any comments that may be received from EPA on the other submittals ( e.g., 
Waste Relocation Area Evaluation and Bird Monitoring and Mitigation Plan). 

4. Problems Encountered or Anticipated and Planned Resolutions 

No problems have been encountered or identified. 
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